AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of4

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
32 2002DEC19 SEE SCHEDULE
6. | ssued By Code | Wb2H09 | 7. Administered By (If other than Item 6) Code S0101A
TACOM ROCK | SLAND DCMA Bl RM NGHAM
AVBTA- LC- CAC- B BURGER PHI LLI PS CENTER
ROCK WOODSTOCK (309) 782- 7237 1910 3RD AVE NORTH ROOM 201
ROCK | SLAND IL  61299- 7630 Bl RM NGHAM AL  35203- 2376
EMAI L: WOODSTOCKR@R! A. ARWY. M L
SCD A PAS NONE ADP PT HQ338
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

PEI ELECTRONICS I NC
110 WNN DRI VE 9B. Dated (See Item 11)
HUNTSVI LLE AL 35807- 0929

10A. Modification Of Contract/Order No.

DAAE20- 98- G- 0004/ 0030
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 24290 | Facility Code 2000SEP25

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
NO CHANGE TO OBLI GATI ON DATA

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: FAR 43 103(a)

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
SUZANNE C. YACKLEY
YACKLEYS@RI A. ARMY. M L (309) 782- 1466

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2002DEC19
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 4

CONTINUATION SHEET
PIIN/SIIN DAAE20- 98- G- 0004/ 0030 MOD/AMD 32

Name of Offeror or Contractor: PEI ELECTRONI CS | NC

SECTI ON A - SUPPLEMENTAL | NFORMATI ON
1. This nodification changes the SOWassociated with CVED (Item 1) and recogni zes GFE property transfer (ltem 2):

(Item1) IAWPM Bradley direction, this nodification revises the terns and conditions that define performance under CLINs 0017AA
0017AB, 0017AC & 0017AD. This change is defined as the addition of elenment #20 to the follow ng Scope O Wrk (SOW:

The followi ng Terns and Conditions apply to the proposed contract line itemunder the Systems Technical Support contract for the
devel opnent of a Digital Vehicle Distribution Box and its Test Programfor the Bradley A3. These Ternms and Conditions also apply to the
Drivers Display Panel and Drivers Tactical Display.

1. Detailed deliverable documentation will be linmted to performance specifications; however, detail ed nanufacturing information can be
made available to all |PT nmenbers, subject to reciprocal agreenments. The guidelines to be used are as follows:

By direction fromthe PM this program seeks to minimze the cost overhead associated with traditional docunentation methods. PEl will
prepare its normal docunentation products, however, certain exceptions to our standard STS practices will be applied to this contract.
PEI will utilize DOD STD00100D (AR) as a guide for the docunentation products, with the follow ng exceptions:

A.  Performance specifications, |ICDs, Software Source Code, and sel ected other products, as identified on the acconpanying
drawing tree, will be the only items that are deliverables for the contract.

B. Oher docunentation to support the manufacture and assenbly of itens covered by a perfornmance specification nmay be
prepared in the TACOM drawi ng format using nunbers assigned through UDLP. However, such docunentation will not be deliverable and wll
utilize the npbst expedient part number w thout seeking to generate SoCDs not SCDs for the parts listing. Mlitary nunbers will be used
if appropriate and available but the comercial/industrial part nunber will be adequate for this contract. This docunmentation will be
suitabl e and available for use in a limted conpetitive procurenent.

C. In general, drawings will be prepared using TACOW cage code, with the understanding that PEl will not ERR these draw ngs
not will non-deliverable draw ngs be finished and ready for subm ssion. Deliverable docunentation will be provided to the Governnent no
later than 31 Dec 2003.

D. PElI shall neke avail abl e docunmentati on necessary for provisioning of spares.

E. PEl will not nmodify nor re-document Non-Devel opment Items (NDI) that are utilized and /or directed to be used on this
program regardl ess of who the actual nmanufacturer may be. The only docunentation supplied will be the nmanufacturers standard
docurent ati on.

2. The new design target for Environnental Specifications for circuit card assenblies will be -46 degrees centigrade to +85 degrees
centigrade for operation when installed. The DVDB new design target operating range will be -46 degrees centigrade to +71 degrees
centigrade; however, the high tenperature operation at +71 degrees centigrade will not be continuous and will have a tinme/tenperature
profile. PMBradley and PEI are working to find a profile satisfactory to the customer. The new design target Storage Tenperature will
be -51 degrees Cto +71 degrees C. In all cases, the Non-Devel opnent Itens that have been directed to be used for this programwl|
only be required to neet their own design specifications. The Governnent PMs are responsible for resolving any requirenment differences
for common use between vehicles and prograns.

3. The prototype hardware to be devel oped is 2 DVDBs and 2 conplete card sets for the PEl |aboratory to do testing and integration, 3
each DDPs and 2 conplete sets of harnesses and mounting hardware needed for vehicle integration.

4. Full capability Phase | inplenentation will include qualification of one (1) set of BFVS A3 equi pnent.

5. Road testing support as part of the other Block Mdd Testing for 1 BFVS is bid and schedul ed to occur follow ng both qualification
and delivery of docunentation, as described in 1 above.

6. The estimate includes Purchased Services from proposed team nmenbers at the approxi mate burdened val ues of $73,000 for CDC and
$800, 000 for UDLP. These are estinmates and final anpunts nmay vary follow ng negotiations.

7. A fieldable DVDB (only) DSESTS TPS will be designed but no hardware sets will be delivered under this contract. TPS devel opnent
shal | be reduced or stopped. The goal is to eventually elimnate all DSESTS and their TPSs by using built in diagnostics.

8. The System Segnent Specifications will be revised to incorporate these added requirenments presented for approval and accepted as the
formal requirenments docunents.

9. PElI will support the vehicle prime contractor by supply inputs and LSA/ TM source material in accordance with the prograns schedul e.
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10. The contractor shall conduct a feasibility study for converting the DVDB design to a Systemon a Chip (SOC) Technol ogy to include
the costs (recurring and non-recurring) and schedule estinates. An inplenentation plan shall be subnmitted to the Government for
approval within 60 days of receipt of funding.

11. The contractor shall conduct a study of the video re-architecture that will provide CIV, IBAS, TPU | and DVE videos to the Drivers
Di spl ay and the Squad Leaders Display. Concept with cost (recurring and non-recurring) and schedul e shall be provided for approval.

12. Current HPU functionality (hardware and software) as it exists in the A3 Bradl ey and A3 BFI ST shall be incorporated into the DVDB.

13. The Environmental Qualification Testing of the DVDB shall be deferred until further notice.
14. The CEDB design shall be deferred until further notice.

15. UDLP has proposed an Auxillary Power Unit (APU) for the Bradley Fighting Vehicle System (BFVS). |f approved for inplenentation,
di agnostics for this APUw Il be incorporated into the DVDB as appropriate.

16. If the decision to inplement SOC is made, excess material shall be returned to the vendors if practical.

17. The prototype hardware to be built is as follows: 2 each DVDB, 3 each DDPs and 2 conplete sets of cards for our lab to do testing
and integration. Also to be built are tow conpleted sets of hardnesses and nounting hardwares needed for vehicle integration.

18. Performa feasibility study for the inplenmentation of the DVDB into A2 ODS vehicle. The study should include options, schedule,
costs (recurring and non-recurring_ and achi evabl e comonality.

19. PEl is authorized to transfer excess material out of the CMED project and recover that cost for the project. Specifically, based
on redirection that elimnated the CEDB, PEl has eight (8) processors and some conponents which will not be required. PEl has an
alternate use for these items which will be used to reinburse CM ED.

20. | EDB Scope: Inproved Electrical Distribution Box (I1EDB) effort: Provide engineering assistance, not to exceed 100 hours, to review

UDLP' s sol utions and provide comments or additional recommendations to resolve two technical problens. One problemis the generator
light blinking intermttently. The other problemis the DCCA Electronic Circuit Breaker tripping during start of vehicle.

(Item2) This nodification recognizes the transfer of Governnment Furni shed Equi pmwmnt (GFE) from contract DAAEO7-97- C- X001 to DAAE20- 98-
G- 0004/ Delivery Oder 0030 as detailed in Attachnent 007 identified in this nodification.

Al other terms and conditions renain unchanged.

*** END OF NARRATI VE A 035 ***
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